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Continuation of Block 14. Description of Amendment/Modification 

The purpose of this modification is to make the following changes: 

1. Definitize the negotiated cost and fee for the Waste Treatment and Immobilization Plant (WTP) 
Spare Parts work scope and update the contract.  The negotiated scope of work is for fiscal years 
(FY) 2021-2022. The cost and fee by sub-Contract Line Item Number (CLIN) and FY are shown 
in the table below. 

 

2. The addition of this new scope that will be placed on the B.4-1 Table the FY 2021 increases the 
cost by $291,359.42, and fee by $20,714.52, for a total increase in contract value of $312,073.94.  
As a result of this modification, the B.4-1 Table Contract Value is increased from 
$7,770,692,787.90 to $7,771,004,861.84.  Section B, Table B.4-1 is changed as follows: 

WTP Parts  (CP-21-005) FY2021 FY2022 Total
SubCLIN 1.2.2 - Base Operations Indirect Costs (G&A Only) 35,061.55                   17,589.96            52,651.51             
SubCLIN 3.1 - Treatment Planning, WFD and WTP Transition 247,209.17                123,486.04          370,695.21           

SubCLIN 6.1 - Hanford Employee Retirement & Benefit Plan Management 9,088.70                     5,095.54               14,184.24             
Subtotal Cost 291,359.42                146,171.54          437,530.96           
Fee increase (pool) 20,714.52                   10,708.05            31,422.57             
Total Increase Cost plus Fee 312,073.94                156,879.59         468,953.53           
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3. The addition of this new scope that will be placed on the Section J, Attachment 17 table for 
post FY 2021 increases the cost by $146,171.54, and fee by $10,708.05, for a total FY 2022 
contract value of $156,879.59. The cost and fee are incorporated in the table by sub- CLIN 
and FY shown in the table below. 

 

FROM: 

 
 

  

J.4-1  Post Fiscal Year 2019 Cost and Fee Table
Post FY21

CLIN Sub-CLIN Auth FY 2020 Totals
1.11 A 0.00 0.00

CLIN 1 1.2.1 A 0.00 0.00
Base Operations 1.2.2 A 0.00 0.00

1.3 A 0.00 0.00
CLIN 2 SST 2.1 A 0.00 0.00

Retrv. & Closure 2.2 A 0.00 0.00
CLIN 3 3.1 A 0.00 0.00
WTP 3.2 A 0.00 0.00

Support 3.3 A 0.00 0.00
3.4 A 0.00 0.00
4.1 0.00 0.00

CLIN 4 4.2 0.00 0.00
Supplemental 4.3 A 0.00 0.00

Treatment 4.4 A 0.00 0.00
4.5 0.00 0.00

CLIN 5 5.1 0.00 0.00
Early Feed & 5.2 0.00 0.00
Operation of 5.3 0.00 0.00

the WTP LAW 5.4 0.00 0.00
CLIN 6 Pension 6.1 A 0.00 0.00
& Welfare Plans 6.2 A 0.00 0.00

Base Contract Cost 0.00 0.00

Contract Available Fee1 0.00 0.00

Sub-Totals Contract Price 0.00 0.00

CLIN 8 Contract 8.1 0.00 0.00
Closeout 0.00 0.00
Contract Contract Cost 0.00 0.00

Totals Available Fee1 0.00 0.00

Contract Price 0.00 0.00
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TO:  

 
 

4. Attached to this modification is the replacement pages for Section B, page B-6 and a revised 
Contract Section J, Attachment 17 in its entirety to capture negotiated costs and fee for the FY 
2022 negotiated costs. 

 
5. FAR 43.204(c)(2) -   

 

In consideration of the modification agreed to herein as complete equitable adjustments for 
 Change Proposal for the WTP Spare Parts Change Proposal, 

CP-21-005, (WRPS-2004246 R1), dated January 14, 2021, and as updated during negotiations, 
roposal for adjustment, any and all 

liability under this contract for further equitable adjustments attributed to such facts or 
those exclusions 

specifically noted -21-005 (WRPS-2004246 R1). 
 
 None 

 
6. All other Terms and Conditions remain unchanged. 

 
 

Post FY 21
CLIN Sub-CLIN Auth FY 2022 Totals

1.11 A 0.00 0.00

CLIN 1 1.2.1 A 0.00 0.00
Base Operations 1.2.2 A 17,589.96 17,589.96

1.3 A 0.00 0.00
CLIN 2 SST 2.1 A 0.00 0.00

Retrv. & Closure 2.2 A 0.00 0.00
CLIN 3 3.1 A 123,486.04 123,486.04
WTP 3.2 A 0.00 0.00

Support 3.3 A 0.00 0.00
3.4 A 0.00 0.00
4.1 0.00 0.00

CLIN 4 4.2 0.00 0.00
Supplemental 4.3 A 0.00 0.00

Treatment 4.4 A 0.00 0.00
4.5 0.00 0.00

CLIN 5 5.1 0.00 0.00
Early Feed & 5.2 0.00 0.00
Operation of 5.3 0.00 0.00

the WTP LAW 5.4 0.00 0.00
CLIN 6 Pension 6.1 A 5,095.54 5,095.54
& Welfare Plans 6.2 A 0.00 0.00
CLIN 8 Contract 8.1 0.00 0.00

Closeout 0.00 0.00
Contract Contract Cost 146,171.54 146,171.54
Totals Available Fee1 10,708.05 10,708.05

Contract Price 156,879.59 156,879.59
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